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ESTIMATE RUN 10/20/2003

ESTIMATE SUMMARY 09:09:34

CONTID: C13998         ESTIMATE NO: 0005 FINL 2002

PCN: 13998-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PONCHA PASS TO PONCHA SPRINGS PERCENT TIME:

PROJECT NO: NH 2852-014                   

Poncha Pass to Poncha Springs

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/20/2003 DATE TIME STARTED 04/21/2003

BOX 61 DATE LET 03/06/2003 DATE WORK BEGAN 04/21/2003

TRINITY RANCH ROAD DATE AWARDED 03/25/2003 DATE TIME STOPPED 07/17/2003

 DATE CONTRACT EXECUTED 04/09/2003 DATE ACCEPTED 07/17/2003

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/21/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,294,961.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,333,589.64 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,961.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.33

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

18,961.57

$

$

$

$

2,121,070.40

173,891.04

2,294,961.44

0.00

2,294,961.44

0.00

0.00

2,294,961.44

0.00

AMOUNT DUE 2,294,961.44 18,961.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,961.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 6.000

0.000

202-00015  
 

6.000

EACH

372.87000 2,237.226.000

0.00

0010 *REMOVAL OF INLET 5.000

0.000

202-00019  
 

5.000

EACH

267.06000 1,335.305.000

0.00

0015 *REMOVAL OF PIPE 106.000

0.000

202-00035  
 

106.000

LF  

14.14000 1,498.84106.000

0.00

0020 *REMOVAL OF END SECTION 3.000

0.000

202-00037  
 

3.000

EACH

194.25000 582.753.000

0.00

0025 *REMOVAL OF WALL WINGWALL 2.000

0.000

202-00150  
 

2.000

EACH

559.29000 1,118.582.000

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 1,621.000

0.000

202-00240  
 

1,621.000

SY  

4.46000 7,229.661,621.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 3 856.000

0.000

202-01130  
 

856.000

LF  

2.00000 1,712.00856.000

0.00

0040 *REMOVAL OF END ANCHORAGE 29.000

0.000

202-01300  
 

29.000

EACH

100.00000 2,900.0029.000

0.00

0045 *CLEAN CULVERT 8.000

0.000

202-04002  
 

8.000

EACH

1,200.00000 9,600.008.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 647.000

0.000

203-00060  
 

647.000

CY  

6.19000 4,004.93647.000

0.00

0055 *MUCK EXCAVATION 48.000

0.000

203-00100  
 

48.000

CY  

13.00000 624.0048.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 19.000

0.000

203-01140  
 

19.000

HOUR

80.00000 1,520.0019.000

0.00

0065 BLADING 20.000

0.000

203-01500  
 

20.000

HOUR

90.00000 1,800.0020.000

0.00

0070 COMBINATION LOADER 16.000

0.000

203-01594  
 

16.000

HOUR

80.00000 1,280.0016.000

0.00

0075 *POTHOLING 41.000

0.000

203-01597  
 

41.000

HOUR

133.00000 5,453.0041.000

0.00

0080 *STRUCTURE EXCAVATION 376.000

0.000

206-00000  
 

376.000

CY  

14.00000 5,264.00376.000

0.00

0085 *STRUCTURE BACKFILL (FLOW-FILL) 176.700

0.000

206-00065  
 

176.700

CY  

103.95000 18,367.97176.700

0.00

0090 *FILTER MATERIAL (SPECIAL) 191.000

0.000

206-00505  
 

191.000

CY  

9.97000 1,904.27191.000

0.00

0095 EROSION LOG 322.000

0.000

208-00005  
 

322.000

LF  

5.00000 1,610.00322.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0105 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0110 RESET MAILBOX STRUCTURE (TYPE 1) 1.000

0.000

210-00011  
 

1.000

EACH

100.00000 100.001.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET GUARDRAIL TYPE 3 1,340.000

0.000

210-01130  
 

1,340.000

LF  

7.50000 10,050.001,340.000

0.00

0120 *ADJUST GUARDRAIL 15,073.000

0.000

210-04200  
 

15,073.000

LF  

2.25000 33,914.2515,073.000

0.00

0125 *SEEDING (NATIVE) 1.000

0.000

212-00006  
 

1.000

ACRE

590.00000 590.001.000

0.00

0130 *MULCHING 1.000

0.000

213-00000  
 

1.000

ACRE

1,500.00000 1,500.001.000

0.00

0135 *AGGREGATE BASE COURSE (SPECIAL) 4,863.230

0.000

304-09014  
 

4,863.230

TON 

10.00000 48,632.304,863.230

0.00

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000

0.000

403-00721  
 

250.000

SY  

30.00000 7,500.00250.000

0.00

0145 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,869.600

0.000

403-34701  
 

24,869.600

TON 

23.17000 576,228.6324,869.600

0.00

0150 HOT BITUMINOUS PAVEMENT (GRADING S-FINES) (75) 10,359.350

0.000

403-35701  
 

10,359.350

TON 

23.17000 240,026.1410,359.350

0.00

0155 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,012.030

0.000

411-03355  
 

3,012.030

TON 

250.33000 754,001.473,012.030

0.00

0160 EMULSIFIED ASPHALT (SLOW-SETTING) 14,875.000

0.000

411-10255  
 

14,875.000

GAL 

0.85000 12,643.7514,875.000

0.00

0165 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,454.000

0.000

420-00110  
 

1,454.000

SY  

1.52000 2,210.081,454.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GEOTEXTILE (SEPARATOR) (CLASS A) 106.000

0.000

420-00130  
 

106.000

SY  

1.57000 166.42106.000

0.00

0175 *GROUTED RIPRAP 7.000

0.000

506-00030  
 

7.000

CY  

100.00000 700.007.000

0.00

0180 *RIPRAP (12 INCH) 30.000

0.000

506-00212  
 

30.000

CY  

30.45000 913.5030.000

0.00

0185 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 56.620

0.000

507-00400  
 

56.620

TON 

100.00000 5,662.0056.620

0.00

0190 *CONCRETE CLASS D (BOX CULVERT) 15.000

0.000

601-03030  
 

15.000

CY  

464.00000 6,960.0015.000

0.00

0195 *CONCRETE CLASS D (WALL) 12.000

0.000

601-03050  
 

12.000

CY  

430.00000 5,160.0012.000

0.00

0200 *REINFORCING STEEL 3,143.000

0.000

602-00000  
 

3,143.000

LB  

1.00000 3,143.003,143.000

0.00

0205 *24 INCH CORRUGATED STEEL PIPE 73.000

0.000

603-10240  
 

73.000

LF  

59.86000 4,369.7873.000

0.00

0210 *30 INCH CORRUGATED STEEL PIPE 94.000

0.000

603-10300  
 

94.000

LF  

73.73000 6,930.6294.000

0.00

0215 *36 INCH CORRUGATED STEEL PIPE 20.000

0.000

603-10360  
 

20.000

LF  

77.61000 1,552.2020.000

0.00

0220 *24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

2.000

EACH

313.44000 626.882.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *36 INCH STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

462.76000 462.761.000

0.00

0230 *INLET TYPE C (5 FOOT) 8.000

0.000

604-00305  
 

8.000

EACH

2,100.00000 16,800.008.000

0.00

0235 *INLET TYPE D (5 FOOT) 4.000

0.000

604-00505  
 

4.000

EACH

2,688.09000 10,752.364.000

0.00

0240 *12 INCH PERFORATED PIPE UNDERDRAIN 975.000

0.000

605-00120  
 

975.000

LF  

15.90000 15,502.50975.000

0.00

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 550.000

0.000

606-00301  
 

550.000

LF  

11.80000 6,490.00550.000

0.00

0250 *GUARDRAIL TYPE 6 (6-3 POST SPACING) THRIE BEAM 963.000

0.000

606-00601  
 

963.000

LF  

13.80000 13,289.40963.000

0.00

0255 *END ANCHORAGE TYPE 3B 2.000

0.000

606-01320  
 

2.000

EACH

600.00000 1,200.002.000

0.00

0260 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

750.00000 750.001.000

0.00

0265 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,650.00000 3,300.002.000

0.00

0270 *END ANCHORAGE (FLARED) 30.000

0.000

606-02005  
 

30.000

EACH

1,183.00000 35,490.0030.000

0.00

0275 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

7,900.00000 7,900.001.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

39,945.00000 39,945.001.000

0.00

0285 *EPOXY PAVEMENT MARKING 512.000

0.000

627-00005  
 

512.000

GAL 

45.00000 23,040.00512.000

0.00

0290 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

108.000

0.000

627-30410  
 

108.000

SF  

10.00000 1,080.00108.000

0.00

0295 *FLAGGING 2,301.000

0.000

630-00000  
 

2,301.000

HOUR

19.75000 45,444.752,301.000

0.00

0300 *TRAFFIC CONTROL INSPECTION 32.000

0.000

630-00007  
 

32.000

DAY 

80.00000 2,560.0032.000

0.00

0305 *TRAFFIC CONTROL MANAGEMENT 56.000

0.000

630-00012  
 

56.000

DAY 

380.00000 21,280.0056.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000

0.000

630-80341  
 

26.000

EACH

30.00000 780.0026.000

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000

0.000

630-80342  
 

70.000

EACH

28.00000 1,960.0070.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

0.000

630-80343  
 

10.000

EACH

35.00000 350.0010.000

0.00

0325 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

900.00000 1,800.002.000

0.00



CONTID: C13998         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE 190.000

0.000

630-80360  
 

190.000

EACH

20.00000 3,800.00190.000

0.00

0340 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000

0.000

630-80363  
 

5.000

EACH

30.00000 150.005.000

0.00

0345 *CONCRETE BARRIER (TEMPORARY) 150.000

0.000

630-80370  
 

150.000

LF  

9.00000 1,350.00150.000

0.00

0350 *TRAFFIC CONE 300.000

0.000

630-80380  
 

300.000

EACH

5.00000 1,500.00300.000

0.00

0355 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0360 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0365 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

900.00000 900.001.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 15,694.780

0.000

700-70012  
 

15,694.780

F A 

1.00000 15,694.7815,694.780

0.00

0380 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ON-THE-JOB TRAINEE 555.000

0.000

700-70023  
 

555.000

F A 

1.00000 555.00555.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A QUALITY INCENTIVE PAYMENT 33,365.310

0.000

700-70025  
 

33,365.310

F A 

1.00000 33,365.3133,365.310

0.00

0395 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 ADDED ITEM (POUND)/ MULCH TACKIFIER 300.000

0.000

900-00011  
 

300.000

LB  

4.85000 1,455.00300.000

0.00

CAT 2,112,070.400.002,112,070.40CURRENT AMT0200 $ $ $

CAT NO0280 ROADWAY (NON FED AID) 

0410 FURNISH HOT BITUMINOUS PAVEMENT 4,991.560

0.000

403-09500  
 

4,991.560

TON 

14.36000 71,678.804,991.560

0.00

0415 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 408.310

0.000

411-03355  
 

408.310

TON 

250.33000 102,212.24408.310

0.00

CAT 173,891.040.00173,891.04CURRENT AMT0280 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0425 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00
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PCN: 13998-BID    ESTIMATE RUN 10/20/2003

PROJECT: NH 2852-014                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0430 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 9,000.000.009,000.00CURRENT AMT0400 $ $ $

$ 2,294,961.440.00$2,294,961.44$CURRENT AMTPROJECT TOTAL


